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SAMPLE FOR METHOD OF BASEMENT CONSTRUCTION Document Reference: 

4422072 

 

The following are the points to be included in the method of Basement Construction: 
 

1.  Overview/ Introduction: 

Plot No.:  Name of Owner:  

Architect:  No. of Stories:  
 

2. Nearby Structures: 
a. Detail of building in adjoining areas i.e. Immediate Context (Right, Left, and Back). 

 

 Right Side Left Side Back Side 

Plot / Building / Road    

With or Without Basement    

Number of Stories    

Distance from Existing Structure    
 

3. Site Geology & Hydrology: 
a. Comments of structure engineer on the Soil condition according to the geotechnical report. 

b. Remedies for availability of water due to any reason (seepage, rain water etc) which can affect the 

construction activities/existing building.  
 

4. Proposed Basement Development & Construction Sequence: 
 

a. In case of existing structure nearby what will be the necessary steps will you carryout to avoid any 

fatalities, injuries, building collapses, partial building collapses and any other damage to existing 

structure. For example, partial excavation of basement, by constructing a brick wall outside the 

retaining wall further which is used as an external shuttering, pilling etc.  

b. Person responsible for Construction monitoring (Name & Contact Number). 
 

Name:  Contact Number:  
 

5. Proposed Time Frame for Construction of Basement:  
a. The following table is the example for the time frame for the above mentioned activities or steps for 

basement construction: 
 

Ser 
Construction Activities/Steps 

(Steps required in construction proposed by structure Engineer) 
Proposed No of Days 

1 Demarcation 1 Day 

2 Full or Partial Excavation  2 Days 

3 Bed Preparation (Footings excavations) 4 Days 

4 Bed Preparation (PCC) 1 Days 

5 Waterproofing Technique 3 Days 

6 Steel Fixing of Raft 4 Days 

7 Concreting of Raft 1 Day 

8 Steel fixing of Ret. Wall 3 Days 

9 Shuttering of Ret. Wall 3 Days 

10 Concreting of Ret. Wall 1 Day 

11 Backfilling & Compaction 2 Days 

 Total No. of Days 25 Days 
 

NOTE: 

 In case of full basement and constructed homes around the plot, complete excavation of basement is 
not allowed. Excavation will be carried out in phase wise. 

 Construction activities / steps and no of days depends upon case to case as area for basement of 
each building differs. 

 Sketch of basement construction should also be prepared and submitted at this stage.   
 

__________________ 

Sign & Stamp of 
Structure Engineer 

 


